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RE: Reply to Phase II Streamlining Proposal, 0OU-4, Solar Evaporation Ponds

Dear Mr. Hartman,

The Colorado Department of Health, Hazardous Materials and Waste Management
Division (the Division) acknowledges receipt of DOE's letter, dated September 17,
1993, regarding your proposed approach to streamlining Phase II investigations and
remedial decisions relative to OU-4.

The Division and EPA agreed on August 13, 1993 to a discussion of the streamlining
issue. Contrary to your letter, the discussions initiated by DOE to date have been
cursory and secondary, as was appropriate, to resolving the OU-4 dispute.
Consequently, we believe your formal proposal to be pre-mature pending substantive
discussions and inappropriate under the terms of the August 13th agreement.

As you know, the revised milestones for OU-4 were originally due to the Division

- and EPA on September 7th. Despite the approval of an extension to September 13th,
the delivery of revised milestones was further delayed until September 17th for the
purpose of developing and transmitting your proposal for Phase II streamlining.
Despite our assurances in the agreement of August 13th, you chose to make Phase II
strearlining, in essence, a part of the dispute resolution process. Holding atc
ransom the revised milestones has served to further delay discussion of the Phase
11 issues.

We reiterate our commitment to discuss, and as appropriate, revise the future
milestones of QU-4. However, this should be done under joint review not as a
unilateral proposal. We do not concur with a number of suggestions contained in
your letter but prefer open discussions with your staff so as to create an
acceptable alternative to the IAG process specific to OU-4. This approach should
eliminate a lengthy exchange of formal proposals and counter-proposals.

Despite our preference for open discussion, we are obligated to respond to your
reference to "the new Groundwater OU." This topic, contrary to your letter, has
not been under consideration by the Rocky Flats Quality Action Team (nor any other
forum of which we are aware) and is currently not an approved alternative.
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RE: Reply to Phase II Streamlining Proposal, OU-4, Solar Evaporation Ponds
p Dear Mr. Hartman,
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The Division and EPA agreed on August 13, 1963 to a discussion of the streamlin
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As you know, the revised milestones for OU-4 were originally due to the Divis
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Despite our assurances in the agreement of August 1l3th, you chese to make Phase
‘streamlining, in essence,”a part of the dispute resolution process. Holding
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Please instruct your staff to arrange an initial meeting with Harlen Ainscough of
my staff at 692-3337.

Sincerely,

Gary W. Baughman, Chief

Facilities Section
Hazardous Waste Control Program

ce: Daniel S. Miller, AGO
Jackie Berardini, CDH-OE
Martin Hestmark, EPA
Arturo Duran, EPA
A. Pauole, DOE
Richard Schassburger, DOE
Frazer Lockhart, DGE



